COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 13/ 2017

ESTI MATE SUMVARY 08:41: 54
CONTI D C19868 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 19868- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 214.5 DAYS TI ME ALLOW 285 WORK DAYS
VADSWORTH CAPACI TY (H GHLAND T PERCENT TI ME: 75. 26 ORI G TI VE ALLOW 220 WORK DAYS
PRQJECT NO. STU1211- 084
VADSWORTH CAPACI TY (H GHLAND TO 10TH)
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 05/ 31/ 2017 DATE TI ME STARTED 03/ 07/ 2016
7353 S. EAGLE STREET DATE LET 11/ 12/ 2015 DATE WORK BEGAN 03/ 07/ 2016
DATE AWARDED 12/ 08/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,431, 176. 98 PARTI Cl PATI NG $ 7,533, 548. 57 $ 303, 022. 53
AWARD PRQJECT AM: $ 10,723, 550. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 65. 90% TOTAL EARNI NGS 7,533, 548. 57 303, 022. 53
FUNDS AVAI LABLE: $  3,897,628.41 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,533, 548. 57 303, 022. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE - 160, 853. 25 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,372, 695. 32 303, 022. 53
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 7,372, 695. 32 303, 022. 53
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 303, 022. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0015 08: 41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
158, 895. 16000 1. 000 158, 895. 16
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 608
LS 0. 392 4, 860. 80
12, 400. 00000 1. 000 12, 400. 00
0015 202-00010 *Renoval of Tree 492. 000 492. 000
EACH 0. 000 0. 00
260. 00000 492. 000 127, 920. 00
0020 202-00019 Renoval of Inlet 13. 000 7.000
EACH 6. 000 3, 540. 00
590. 00000 13. 000 7,670. 00
0025 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 500
EACH 0. 500 18, 550. 00
37, 100. 00000 1. 000 37, 100. 00
0030 202-00021 Renoval of Manhol e 5. 000 4. 000
EACH 1. 000 610. 00
610. 00000 5. 000 3, 050. 00
0035 202-00030 Renoval of Water Service 2. 000 1. 000
EACH 0. 000 0. 00
890. 00000 1. 000 890. 00
0040 202-00035 Renoval of Pipe 1, 820. 000 360. 000
LF 1, 460. 000 40, 880. 00
28. 00000 1, 820. 000 50, 960. 00
0045 202- 00155 Renoval of Wall 406. 000 406. 000
LF 0. 000 0. 00
50. 00000 406. 000 20, 300. 00
0050 202-00195 Renoval of Medi an Cover 480. 000 480. 000
SY 0. 000 0. 00
21. 00000 480. 000 10, 080. 00
0055 202- 00200 Renoval of Sidewal k 1, 416. 000 1, 249. 000
SY 0. 000 0. 00
9. 50000 1, 249. 000 11, 865. 50



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00201 Renoval of Curb 2,854. 000 2, 854. 000
LF 0. 000 0. 00
5. 00000 2,854. 000 14, 270. 00
0065 202-00203 Renoval of Curb and Cutter 4,789. 000 4,523. 000
LF 0. 000 0. 00
5. 50000 4,523. 000 24, 876. 50
0070 202- 00206 Renoval of Concrete Curb Ranp 140. 000 105. 000
SY 0. 000 0. 00
33. 00000 105. 000 3, 465. 00
0075 202-00210 Renoval of Concrete Pavenent 1, 500. 000 1, 006. 000
SY 0. 000 0. 00
14. 00000 1, 006. 000 14, 084. 00
0080 202-00220 *Renoval of Asphalt Mat 28, 622. 000 27,701. 000
SY 0. 000 0. 00
5. 00000 27,701. 000 138, 505. 00
0085 202- 00250 *Renoval of Pavenent Marking 13, 028. 000 5, 588. 000
SF 0. 000 0. 00
1. 90000 5, 588. 000 10, 617. 20
0090 202- 00705 Renoval of Light Standard Foundation 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0095 202-00810 *Renoval of G ound Sign 21. 000 20. 000
EACH 0. 000 0. 00
100. 00000 20. 000 2,000. 00
0100 202-00821 *Renoval of Sign Panel 8. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0105 202-00828  *Renpval of Traffic Signal Equi pnent 1. 000 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0110 202-01000 Renoval of Fence 793. 000 793. 000
LF 0. 000 0. 00
1. 00000 793. 000 793. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 19, 709. 000 16, 214. 000
CY 0. 000 0. 00
25. 00000 16, 214. 000 405, 350. 00
0125 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 1, 676. 000 256. 000
CY 0. 000 0. 00
26. 00000 256. 000 6, 656. 00
0130 203-00100 Mick Excavation 2,760. 000 587. 000
CY 0. 000 0. 00
22. 00000 587. 000 12,914. 00
0135 203-01100 Proof Rolling 100. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0140 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0145 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0150 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 400. 000 348. 000
HOUR 0. 000 0. 00
200. 00000 348. 000 69, 600. 00
0160 206- 00000 Structure Excavation 11, 356. 000 10, 699. 000
CY 0. 000 0. 00
24. 00000 10, 699. 000 256, 776. 00
0165 206- 00100 Structure Backfill (dass 1) 5, 944. 000 4,476. 000
CY 0. 000 0. 00
25. 00000 4, 476. 000 111, 900. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19868- BI D ESTI MATE RUN 06/ 13/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0015 08: 41: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206- 00200 Structure Backfill (dass 2) 416. 000 346. 000
CY 0. 000 0. 00
22. 00000 346. 000 7,612.00
0175 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
109, 000. 00000 1. 000 109, 000. 00
0180 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
108, 300. 00000 1. 000 108, 300. 00
0185 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0190 207-00205 Topsoi | 2,529. 000 0. 000
CcY 0. 000 0. 00
11. 00000 0. 000 0. 00
0195 207-00210 St ockpi | e Topsoi | 2, 103. 000 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0. 00
0200 208-00003 *Erosion Log (18 Inch) 2,499. 000 2,499. 000
LF 0. 000 0. 00
7.00000 2,499. 000 17, 493. 00
0205 208-00035 *Aggregat e Bag 696. 000 696. 000
LF 0. 000 0. 00
9. 00000 696. 000 6, 264. 00
0210 208-00041 Rock Check Dam 4.000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0215 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0220 208- 00051 *StormDrain Inlet Protection (Type I) 27.000 27.000
LF 0. 000 0. 00
8. 50000 27.000 229.50



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19868- BI D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0230 208-00103 Renoval and Di sposal of Sedinent (Labor) 488. 000 394. 000
HOUR 45. 500 1, 365. 00
30. 00000 439. 500 13, 185. 00
0235 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 488. 000 197. 000
HOUR 6. 000 780. 00
130. 00000 203. 000 26, 390. 00
0240 208-00106 *Sweepi ng (Sedi ment Renoval ) 320. 000 200. 500
HOUR 20. 000 2,800. 00
140. 00000 220. 500 30, 870. 00
0245 208-00206 Erosi on Control Supervisor 400. 000 271. 000
DAY 24.000 1, 032. 00
43. 00000 295. 000 12, 685. 00
0250 210-00030 Reset Water Service 17. 000 13. 000
EACH 0. 000 0. 00
2, 200. 00000 13. 000 28, 600. 00
0255 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0. 00
0260 210-00810 *Reset Ground Sign 5. 000 0. 500
EACH 0. 000 0. 00
180. 00000 0. 500 90. 00
0265 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0270 210-00831 *Reset Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0275 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-04015 Modi fy Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0285 212-00006 *Seedi ng (Native) 4.000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (Riparian) 0. 050 0. 000
ACRE 0. 000 0. 00
5, 469. 60000 0. 000 0. 00
0295 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0300 213-00003 *Mil ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0305 213-00061 *Mul ch Tacki fier 387. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0310 213-00705 *Landscape Boul der (Speci al) 105. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
9, 900. 00000 0. 000 0. 00
0320 214-00210 *Deci duous Tree (1 Inch Caliper) 18. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0325 214-00901 *Perenni al s (Tubel i ng) 83. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0330 214-01015 *WIIlow Cuttings 1, 002. 000 0. 000
EACH 0. 000 0. 00
3. 70000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 216-00101 *Soi | Retention Bl anket (Straw Coconut) 6, 437. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.10000 0. 000 0. 00
0340 216-00301 *Turf Reinforcenent Mat (d ass 1) 532. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 6. 000 6. 000
HOUR 0. 000 0. 00
82. 00000 6. 000 492. 00
0350 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0355 304- 06000 Aggregate Base Course (C ass 6) 10, 448. 000 5, 392. 540
TON 0. 000 0. 00
21. 00000 5, 392. 540 113, 243. 34
0360 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 120. 000 661. 630
TON 0. 000 0. 00
140. 00000 661. 630 92, 628. 20
0365 403- 00800 *Ener gency Pot hol e Repair 100. 000 0. 000
TON 0. 000 0. 00
320. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 2,121. 000 1,242.620
TON 0. 000 0. 00
93. 00000 1, 242. 620 115, 563. 66
0375 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 687. 000 0. 000
TON 0. 000 0. 00
99. 00000 0. 000 0. 00
0380 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 314. 000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0. 00
0385 412- 00600 *Concrete Pavenent (6 |nch) 986. 000 908. 000
SY 0. 000 0. 00
46. 00000 908. 000 41, 768. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19868- BI D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-01000 *Concrete Pavenent (10 Inch) 560. 000 203. 000
SY 0. 000 0. 00
73. 00000 203. 000 14, 819. 00
0395 412-01050 *Concrete Pavenent (10-1/2 Inch) 13, 348. 000 7, 030. 000
SY 0. 000 0. 00
76. 00000 7,030. 000 534, 280. 00
0400 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 3, 381. 000 1, 436. 000
SY 0. 000 0. 00
110. 00000 1, 436. 000 157, 960. 00
0405 420-00132 Geotextile (Separator) (Cass 1) 3, 240. 000 0. 000
SY 0. 000 0. 00
3.20000 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 44. 000 44.000
LF 0. 000 0. 00
380. 00000 44. 000 16, 720. 00
0415 506- 00030 *Gouted Riprap 1, 349. 000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
0420 506- 00206 Riprap (6 Inch) 37.000 36. 000
CY 0. 000 0. 00
69. 00000 36. 000 2,484.00
0425 506-00212 Riprap (12 Inch) 1, 833. 000 590. 000
CY 0. 000 0. 00
44. 00000 590. 000 25, 960. 00
0430 506-00409  Soil Riprap (9 Inch) 370. 000 0. 000
CY 0. 000 0. 00
52. 00000 0. 000 0. 00
0435 514-00200 Pedestrian Railing (Steel) 1, 085. 000 579. 000
LF 90. 000 16, 200. 00
180. 00000 669. 000 120, 420. 00
0440 515-00120 *\Wat er proofi ng (Menbrane) 2,949. 000 1, 261. 000
Sy 267. 000 3,738.00

14. 00000 1, 528. 000 21, 392. 00



CONTI D C19868

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 518-00106 Waterstop (6 |nch) 103. 000 103. 000
LF 0. 000 0. 00
95. 00000 103. 000 9, 785. 00
0450 601-01050 Concrete Class B (Vall) 110. 000 82. 000
CcY 0. 000 0. 00
200. 00000 82. 000 16, 400. 00
0455 601- 03030 *Concrete Class D (Box Cul vert) 1, 666. 000 1, 324. 000
cY 126. 000 51, 660. 00
410. 00000 1, 450. 000 594, 500. 00
0460 601-03050 *Concrete Cass D (Wll) 632. 000 573. 000
CcY 0. 000 0. 00
600. 00000 573. 000 343, 800. 00
0465 601- 40300 *Structural Concrete Coating 5, 837. 000 623. 000
SY 143. 000 1, 358. 50
9. 50000 766. 000 7,277.00
0470 602-00000 *Rei nforcing Steel 369, 362. 000 298, 650. 000
LB 25, 531. 000 16, 084. 53
0. 63000 324, 181. 000 204, 234. 03
0475 602- 00020 *Rei nforcing Steel (Epoxy Coated) 71, 076. 000 64, 678. 000
LB 798. 000 758. 10
0. 95000 65, 476. 000 62, 202. 20
0480 603-01155 15 Inch Reinforced Concrete Pipe | 127. 000 94. 000
LF 0. 000 0. 00
63. 00000 94. 000 5,922. 00
0485 603-01185 18 Inch Reinforced Concrete Pipe | 1, 609. 000 1,117. 000
LF 441. 000 41, 895. 00
95. 00000 1, 558. 000 148, 010. 00
0490 603-01245 24 Inch Reinforced Concrete Pipe | 1, 300. 000 1, 149. 000
LF 151. 000 16, 610. 00
110. 00000 1, 300. 000 143, 000. 00
0495 603- 01305 30 Inch Reinforced Concrete Pipe | 507. 000 507. 000
LF 0. 000 0. 00
150. 00000 507. 000 76, 050. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0015 08:41:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 237.000 237.000
LF 0. 000 0. 00
130. 00000 237.000 30, 810. 00
0505 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 192. 000 186. 000
LF 0. 000 0. 00
100. 00000 186. 000 18, 600. 00
0510 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
(Conplete In
LF 0. 000 0. 00
200. 00000 60. 000 12, 000. 00
0515 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
640. 00000 1. 000 640. 00
0520 603- 05136 45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0525 603-50008 8 Inch Plastic Pipe 236. 000 193. 000
LF 0. 000 0. 00
88. 00000 193. 000 16, 984. 00
0530 603-50012 12 Inch Plastic Pipe 77.000 77.000
LF 0. 000 0. 00
130. 00000 77.000 10, 010. 00
0535 603-50027 27 Inch Plastic Pipe 369. 000 369. 000
LF 0. 000 0. 00
150. 00000 369. 000 55, 350. 00
0540 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0545 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0550 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19868- Bl D ESTI MATE RUN 06/ 13/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO. 0015 08:41: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 100. 00000 1.000 3,100. 00
0560 604-13010 Inlet Type 13 (10 Foot) 2. 000 1.000
EACH 1. 000 3, 800. 00
3, 800. 00000 2. 000 7, 600. 00
0565 604-13015 Inlet Type 13 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 300. 00000 1.000 4, 300. 00
0570 604-19105 Inlet Type R L 5 (5 Foot) 2. 000 2.000
EACH 0. 000 0.00
4,100. 00000 2. 000 8, 200. 00
0575 604-19110 Inlet Type R L 5 (10 Foot) 4.000 2. 000
EACH 1. 000 4,800. 00
4,800. 00000 3. 000 14, 400. 00
0580 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 2. 000
EACH 0. 000 0.00
6, 200. 00000 2. 000 12, 400. 00
0585 604-19210 Inlet Type R L 10 (10 Foot) 9. 000 6. 980
EACH 2.000 13, 800. 00
6, 900. 00000 8.980 61, 962. 00
0590 604-19215 Inlet Type R L 10 (15 Foot) 3. 000 2.000
EACH 1. 000 8, 600. 00
8, 600. 00000 3. 000 25, 800. 00
0595 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 200. 00000 1.000 8, 200. 00
0600 604-19310 Inlet Type R L 15 (10 Foot) 3. 000 2.000
EACH 1. 000 9, 100. 00
9, 100. 00000 3. 000 27, 300. 00
0605 604- 25010 Vane Grate Inlet (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4,100. 00000 3. 000 12, 300. 00



CONTI D: C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19868- BI D ESTI MATE RUN 06/ 13/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO. 0015 08: 41: 54

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 604-30005  Manhol e Slab Base (5 Foot) 4. 000 3. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 4. 000 13, 200. 00
0615 604-30010  Manhol e Slab Base (10 Foot) 6. 000 4. 000
EACH 2.000 7, 800. 00
3, 900. 00000 6. 000 23, 400. 00
0620 604-30015  Manhol e Slab Base (15 Foot) 6. 000 5. 960
EACH 0. 000 0. 00
5, 100. 00000 5. 960 30, 396. 00
0625 604-30020  Manhol e Slab Base (20 Foot) 3.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0630 604-39000  Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
0635 607-11525  Fence (Plastic) 3,511. 000 2, 051. 000
LF 0. 000 0. 00
2. 10000 2, 051. 000 4,307.10
0640 608-00006  *Concrete Sidewal k (6 Inch) 5, 009. 000 2, 800. 000
5% 0. 000 0. 00
41. 00000 2, 800. 000 114, 800. 00
0645 608-00010 *Concrete Curb Ranp 207. 000 110. 000
5% 0. 000 0. 00
140. 00000 110. 000 15, 400. 00
0650 608-00015 *Det ect abl e War ni ngs 338. 000 184. 000
SF 0. 000 0. 00
83. 00000 184. 000 15, 272. 00
0655 609-20010 *Curb Type 2 (Section B) 213. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0660 609-21010 *Curb and Gutter Type 2 (Section I-B) 3, 892. 000 31. 000
LF 0. 000 0. 00
16. 00000 31. 000 496. 00
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 4,737.000 2,192. 000
LF 0. 000 0. 00
18. 00000 2,192. 000 39, 456. 00
0670 609-24004 *Qutter Type 2 (4 Foot) 22.000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0675 610- 00020 *Medi an Cover Material (Patterned Concrete) 8, 140. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0680 612-00075 Reflector Strip (6 Inch) 0. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0685 613-00200 *2 Inch Electrical Conduit 545. 000 65. 000
LF 0. 000 0. 00
24. 00000 65. 000 1, 560. 00
0690 613- 00206 *2 Inch BElectrical Conduit (Bored) 270. 000 254.000
LF 0. 000 0. 00
21. 00000 254. 000 5, 334. 00
0695 613- 00306 *3 Inch Electrical Conduit (Bored) 270. 000 254.000
LF 0. 000 0. 00
25. 00000 254. 000 6, 350. 00
0700 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 141. 000 2,120. 000
LF 480. 000 5, 760. 00
12. 00000 2,600. 000 31, 200. 00
0705 613-01300 *3 Inch BElectrical Conduit (Plastic) 316. 000 58. 000
LF 0. 000 0. 00
21. 00000 58. 000 1, 218. 00
0710 613-06000 *Meter Pole 2.000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0715 613-10000 *Wring 1. 000 0. 500
LS 0. 000 0. 00
34, 900. 00000 0. 500 17, 450. 00
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CAT NO0200 ROADWAY
0720 613-13000 *Lumi nai re (LED) 21.000 12. 000
EACH 0. 000 0. 00
720. 00000 12. 000 8, 640. 00
0725 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0730 613-30005 *Light Standard and Lumi naire (Pedestrian) 10. 000 4. 000
EACH 0. 000 0. 00
5, 300. 00000 4. 000 21, 200. 00
0735 613-32350 *Li ght Standard Steel (35 Foot) 18. 000 9. 000
EACH 0. 000 0. 00
2, 300. 00000 9. 000 20, 700. 00
0740 613-40010 *Li ght Standard Foundati on 28. 000 13. 000
EACH 0. 000 0. 00
1, 100. 00000 13. 000 14, 300. 00
0745 613-50010 *Phot oel ectric Cell 2.000 1. 000
EACH 0. 000 0. 00
71. 00000 1. 000 71.00
0750 613-50105 *Lighting Control Center (Pedestal Only) 2.000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0755 613-72250 Lum naire H gh Pressure Sodium (Vall Type) (250 Watt) 0. 000 0. 000
Itemrenoved in Revision Under AD
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0760 613-74000 *Light Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0765 614-00011 *Sign Panel (Qass I) 235. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 614-00012 *Sign Panel (Cass I1) 272.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
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CAT NO0200 ROADWAY

0775 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 370. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
740. 00000 6. 000 4, 440. 00
0785 614-70336 *Traffic Signal Face (12-12-12) 11. 000 6. 000
EACH 0. 000 0. 00
940. 00000 6. 000 5, 640. 00
0790 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0795 614- 72862 *Pedest ri an Push Button (Special) 8. 000 4. 000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0800 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0.00
0805 614-72866 *Fire Preenption Unit and Tiner 3. 000 3. 000
EACH 0. 000 0. 00
3, 900. 00000 3.000 11, 700. 00
0810 614-72886 *Intersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
7, 200. 00000 3.000 21, 600. 00
0815 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0820 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
11, 100. 00000 1. 000 11, 100. 00
0825 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
15, 700. 00000 1. 000 15, 700. 00
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0830 619-40120 *1-1/2 Inch Copper Pipe 43. 000 43. 000
LF 0. 000 0. 00
67. 00000 43. 000 2,881.00
0835 619-50160 *2 Inch Plastic Pipe 973. 000 598. 000
LF 0. 000 0. 00
7.00000 598. 000 4,186. 00
0840 619-50320 *4 Inch Plastic Pipe 973. 000 598. 000
LF 0. 000 0. 00
10. 00000 598. 000 5, 980. 00
0845 619-75012 *1-1/2 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0850 621-00450 *Det our Pavenent 9, 009. 000 8, 215. 000
SY 0. 000 0. 00
41. 00000 8, 215. 000 336, 815. 00
0855 625- 00000 Construction Surveyi ng 1. 000 0. 959
LS 0. 041 2,931.50
71, 500. 00000 1. 000 71, 500. 00
0860 626- 00000 *Mobi | i zati on 1. 000 0. 902
LS 0. 000 0. 00
1, 070, 000. 00000 0. 902 965, 140. 00
0865 626-01103 *Public Information Services (Tier 111) 1. 000 0.914
LS 0. 086 2,287.60
26, 600. 00000 1. 000 26, 600. 00
0870 627-00005 *Epoxy Pavement Mar ki ng 28. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0875 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 655. 000 187. 000
GAL 0. 000 0. 00
42. 00000 187. 000 7,854.00
0880 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 195. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
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0885 627-02001 *Preformed Plastic Pavenment Marking (Type I1) 974. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0890 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 300. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0895 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 425. 000 0. 000
|
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0900 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2,174. 000 0. 000
Type
(Typ SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0905 629-01001  Survey Monunent (Type 1) 22.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0910 629-01006  Survey Monument (Type 6) 7.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0915 630-00000  *Fl aggi ng 6, 560. 000 3, 704. 500
HOUR 290. 250 7,546. 50
26. 00000 3,994. 750 103, 863. 50
0920 630- 00003 *Uniformed Traffic Control 64. 000 20. 500
HOUR 0. 000 0. 00
68. 00000 20. 500 1, 394. 00
0925 630- 00004 *Traffic Control Vehicle 1.000 0. 500
EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0930 630-00007  *Traffic Control Inspection 188. 000 131. 000
DAY 57. 000 1, 425. 00
25. 00000 188. 000 4,700. 00
0935 630-00012  *Traffic Control Management 300. 000 241.000
DAY 15. 000 9, 150. 00
610. 00000 256. 000 156, 160. 00
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0940 630-80334 *Barricade (Type 3 F-D) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0945 630- 80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
52. 00000 5. 000 260. 00
0950 630- 80341 *Construction Traffic Sign (Panel Size A) 180. 000 52. 000
EACH 0. 000 0. 00
52. 00000 52. 000 2,704.00
0955 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 30. 000
EACH 0. 000 0. 00
52. 00000 30. 000 1, 560. 00
0960 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 1. 000
Type
ype) EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
0965 630- 80359 *Portabl e Message Sign Panel 249. 000 110. 000
DAY 0. 000 0. 00
42. 00000 110. 000 4,620. 00
0970 630- 80360 *Drum Channel i zi ng Devi ce 266. 000 133. 000
EACH 0. 000 0. 00
21. 00000 133. 000 2,793.00
0975 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00
63. 00000 5. 000 315. 00
0980 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0985 630-80370 Concrete Barrier (Tenporary) 1, 399. 000 348. 000
LF 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
0990 630- 80380 *Traffic Cone 159. 000 79.500
EACH 0. 000 0. 00
6. 50000 79.500 516. 75
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0995 630- 80384 *Tubul ar Mar ker 88. 000 44. 000
EACH 0. 000 0. 00
10. 00000 44. 000 440. 00
1000 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
1005 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 10, 000. 000 6, 952. 490
F A 0. 000 0. 00
1. 00000 6, 952. 490 6, 952. 49
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 13, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 -392. 560
F A 0. 000 0. 00
1. 00000 -392. 560 -392.56
1030 700- 70018 F/ A Roadway Snoot hness | ncentive 27, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 2, 560. 000
HOUR 0. 000 0. 00
1. 00000 2,560. 000 2,560. 00
1045 700- 70180 F/ A Gas Lines Rei mbursement to Xcel 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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1050 700- 70230 F/ A Conmuni cation Lines Rei nbursenent to Level 3 8, 011. 640 8, 011. 640
0. 000 0. 00
1. 00000 8, 011. 640 8,011. 64
1055 700-70380 F/ A Erosi on Control 10, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70589 F/ A Environnental Health & Safety Managenent Plan F/ A 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1066 700- 70081 F/ A Provide Tenporary Lighting 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1067 700- 70060 F/' A Adjust Uilities (Reinbursenent to CMAD) 11, 188. 340 11, 188. 340
0. 000 0. 00
1. 00000 11, 188. 340 11, 188. 34
1068 700- 70250 F/ A Sewer Lines Relocate Sanitary Sewer Service Line 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1069 700-70082 F/A Furn & Inst Elec Serv 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1100 900- 00006 Added Item (Dollar)/ Price Reduction - ABC O ass 6 40. 000 40. 000
0. 000 0. 00
1. 00000 40. 000 40. 00
1105 900- 00006 Added Item (Dollar)/ Failure to Perform Erosion Control 0. 000 -3, 500. 000
LDs
0. 000 0. 00
1. 00000 - 3,500. 000 - 3,500. 00
1110 900- 00006 Added Item (Dollar)/ Wrking Time Violations and Street 0. 000 - 8, 350. 000
Rental Fees
0. 000 0. 00
1. 00000 -8, 350. 000 -8, 350. 00
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1200 900- 00014 Added Item (Lunp Sum)/ Dispute #1 Resol ution 0. 000 0. 000
LS 0. 000 0. 00
404, 000. 00000 0. 000 0.00

CAT 0200

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1085 620-00005 Field Office (Special) 1. 000
EACH

125, 400. 00000

1090 620-00012 Field Laboratory (d ass 2) 1. 000
EACH

46, 400. 00000

1095 620- 00020 Sanitary Facility 1. 000
EACH
1, 300. 00000
CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 11,431, 176.98 $

CURRENT AMI  $ 11, 258, 076.98 $

[y

. 000
0. 000
000

=

[y

. 000
0. 000
000

=

[y

. 000
0. 000
000

=

303,022.53$ 7,360, 448. 55

125, 400. 00

46, 400. 00

1, 300. 00

173, 100. 00 $

0.00$ 173, 100. 00

303,022.53% 7,533,548.55



